COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2021

ESTI MATE SUMVARY 09: 05: 44
CONTI D: C23005 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23005- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TI ME ALLOW 68 WORK DAYS
M 22- NA BRI DGE REPLACEMENT SH71 PERCENT TIME:  41.18 ORI G TI ME ALLOW 68 WORK DAYS
PRQJECT NO. BRO71A- 021
M 22- N BRI DGE REPLACEMENT SH 71
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 04/ 01/ 2021 DATE TI ME STARTED 01/22/2021
P. 0. BOX 336638 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 02/ 08/ 2021
DATE AWARDED 01/19/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/21/2021 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 01/22/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,386, 515. 38 PARTI Cl PATI NG $ 43, 000. 00 $ 0.00
AWARD PRQJECT AMI: $  1,192,142.10 NON- PARTI CI PATI NG 475, 935. 31 270, 918. 65
PERCENT COMPLETE: 37.43% TOTAL EARNI NGS 518, 935. 31 270, 918. 65
FUNDS AVAI LABLE: $ 867, 580. 07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 518, 935. 31 270, 918. 65
TOTAL CLAI M5 $ 0.00 RETAI NAGE -13,768. 06 -7,827.56
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 505, 167. 25 263, 091. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 505, 167. 25 263,091. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 263, 091. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23005-BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0002 09: 05: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00090 Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0015 202-00220 Renoval of Asphalt Mat 2,579. 000 267.000
Sy 0. 000 0.00
9. 00000 267.000 2,403.00
0020 202-01130 *Renoval of Guardrail Type 3 725. 000 725. 000
LF 0. 000 0. 00
10. 00000 725. 000 7,250.00
0025 202-01300 *Renpval of End Anchorage 8. 000 8. 000
EACH 0. 000 0.00
450. 00000 8. 000 3, 600. 00
0030 203- 00060 Enbanknment Material (Conplete In Place) 293. 000 0. 000
cY 0. 000 0. 00
38. 00000 0. 000 0. 00
0035 203-01100  Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 25. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0050 203-02330 Laborer 25. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0055 206- 00520 Filter Material (Cl ass B) 43. 000 0. 000
cY 0. 000 0.00

100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060 207-00205

0065

208- 00002

0070

208- 00020

0075

208- 00046

0080

208- 00075

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00207

0105

210- 00011

0110 212-00006

ROADWAY

C23005
23005-BI D
BRO71A- 021
| TEM
DESCRI PTI ON
Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control

Managenent

Reset Mailbox Structure (Type 1)

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
cy
32. 00000
1, 477. 000
LF
4. 50000
200. 000
LF
2. 25000
2.000
EACH
1, 500. 00000
2.000
EACH
2, 700. 00000
15. 000
HOUR
40. 00000
30. 000
HOUR
100. 00000
30. 000
HOUR
105. 00000
20. 000
DAY
225. 00000
1. 000
EACH
400. 00000
0. 300
ACRE

2,700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 200.
0. 000
000

000

1, 200.

0. 000
0. 000
0. 000

0. 000
2.000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
4.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 01/ 2021

3,000

900

.00

.00

.00

00

.00

.00

.00

.00

00

.00

.00

09: 05: 44

AMOUNT

5, 400

3, 000

5, 400

1,575

.00

00

.00

00

00

.00

.00

.00

00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00004

213- 00061

216- 00211

240- 00010

240- 00020

304- 06007

403-34721

411-10255

506- 00206

606- 00302

ROADWAY

C23005
23005-BI D
BRO71A- 021
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Mul chi ng (Weed Free Straw)

*Mil ch Tackifier

*Soil Retention Bl anket (Excelsior) (Biodegr

Class 1)

of Nests

Renpva

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Ri prap (6 Inch)

*Quar dr ai

Type 3 (31 Inch M dwest Guardrai

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 300
ACRE
5, 250. 00000
0. 300
ACRE
1, 800. 00000
200. 000
LB
5. 00000
adabl e 1, 452. 000
sy
3. 50000
8. 000
HOUR
90. 00000
10. 000
Sy
10. 00000
474.000
cY
64. 00000
1, 044. 000
TON
165. 00000
288. 000
GAL
15. 00000
172. 000
cY
125. 00000
System 787.500
LF

33. 00000

QrY TH'S PERI OD
QTY TO DATE

28.
10.
38.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000
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1, 250.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

09: 05: 44

AMOUNT

4,750

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23005-BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0002 09: 05: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01370 *Transi tion Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0175 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0180 606-01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
3, 150. 00000 0. 000 0.00
0190 612-00001 Del i neator (Type I) 13. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0200 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0.500
LS 0. 100 10, 000. 00
100, 000. 00000 0. 600 60, 000. 00
0210 626-01114  *Public Information Managenent (Tier |V) 128. 000 37. 000
DAY 28.000 1,624.00
58. 00000 65. 000 3,770.00
0215 627-00013 Paverment Marking Paint (H gh Build) 14. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0220 630-00000  *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23005-BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0002 09: 05: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 26. 000 6. 000
DAY 8. 000 880. 00
110. 00000 14. 000 1, 540. 00
0230 630-00012 *Traffic Control Management 68. 000 13. 000
DAY 20. 000 13, 000. 00
650. 00000 33. 000 21, 450. 00
0235 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0240 630-80336 *Barricade (Type 3 MB) (Tenporary) 15. 000 7.500
EACH 0. 000 0. 00
450. 00000 7.500 3,375.00
0245 630-80341  *Construction Traffic Sign (Panel Size A) 76. 000 38. 000
EACH 0. 000 0.00
30. 00000 38. 000 1, 140. 00
0250 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 8. 000
EACH 0. 000 0. 00
35. 00000 8. 000 280. 00
0255 630-80344  *Construction Traffic Sign (Special) 189. 000 94. 500
SF 0. 000 0.00
25. 00000 94. 500 2,362.50
0260 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
4, 750. 00000 2.500 11, 875.00
0265 630-80360  *Drum Channel i zi ng Device 100. 000 15. 500
EACH 0. 000 0. 00
28. 00000 15. 500 434. 00
0270 630-80380 *Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70010 F/ A Mnor Contract Revisions 130, 036. 310 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23005-BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0002 09: 05: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adjustnment 0.010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70019 F/ A Asphalt Cenment Cost Adjustnent 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70111  Project First Program 1, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70120 F/ A Maintain (County Roads) 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70270 F/ A Water Lines 35, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70589 F/A Environnental Health & Safety Managenent 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  829,507.32$ 30,654.00% 146, 014.50
CAT NO0300 STRUCTURE M 22- NA

0315 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0320 206-00000  Structure Excavation 310. 000 248. 000
cY 0. 000 0.00
25. 00000 248. 000 6, 200. 00
0325 206-00100 Structure Backfill (Cdass 1) 200. 000 0. 000
cY 0. 000 0.00

65. 00000 0. 000 0.00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23005-BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0002 09: 05: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE M 22- NA

0330 206- 00200 Structure Backfill (C ass 2) 60. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0335 206-00360 Mechani cal Rei nforcenent of Soil 120. 000 0. 000
cY 0. 000 0. 00
66. 00000 0. 000 0. 00
0340 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 44. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0345 502- 00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
275. 00000 12. 000 3, 300. 00
0350 502-02010 *Dynam ¢ Pile Test 2.000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
0355 502-11284 *Steel Piling (HP 12x84) 240. 000 240. 000
LF 0. 000 0. 00
165. 00000 240. 000 39, 600. 00
0360 515-00120 Waterproofing (Menbrane) 221. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0365 601-03040 *Concrete Cass D (Bridge) 145. 000 0. 000
cY 88. 000 79, 200. 00
900. 00000 88. 000 79, 200. 00
0370 602- 00000 Rei nforcing Steel 4,914.000 0. 000
LB 4,914.000 6, 879. 60
1. 40000 4,914. 000 6, 879. 60
0375 602- 00020 Rei nforcing Steel (Epoxy Coated) 23, 166. 000 0. 000
LB 11, 071. 000 17, 160. 05
1. 55000 11, 071. 000 17, 160. 05
0380 606-01402 *Transi tion Type BR10OB- GR3 4. 000 0. 000
EACH 0. 000 0. 00

3, 500. 00000 0. 000 0. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 23005-BID ESTI MATE RUN 04/ 01/ 2021
PRQIECT BRO71A- 021 ESTI MATE NO 0002 09: 05: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURE M 22- NA
0385 606-11035 *Bridge Rail Type 10 MASH 118. 000 0. 000
LF 0. 000 0. 00
255. 00000 0. 000 0. 00
0390 613-01200 2 Inch Electrical Conduit (Plastic) 140. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0395 614-85001  *lnpact Attenuator w 24" Concrete Block Transition 1. 000 0. 000
EACH 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0400 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 305. 000 0. 000
SF 1, 305. 000 137, 025. 00
105. 00000 1, 305. 000 137, 025. 00
0420 202-00495 Rem Port Present Str 1. 000 1.000
LS 0. 000 0.00
9, 556. 16000 1. 000 9, 556. 16
CAT 0300 CURRENT AMT $ 514,008.06 $ 240,264.65%  329,920.81
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0415 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 43, 000. 00 $ 0.00% 43, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1, 386,515.38$% 270,918.65 % 518, 935. 31



